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ESTIMATE RUN 04/28/2021

ESTIMATE SUMMARY 13:24:42

CONTID: C23015R        ESTIMATE NO: 0003 PROG 2005

PCN: 23015R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL HEAD BACKPLATE INSTALL PERCENT TIME:

PROJECT NO: SHER400-373                   

R4 SIGNAL HEAD BACKPLATE INSTALL

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 919,695.00 PARTICIPATING $ $ 396,813.00

AWARD PROJECT AMT: 995,960.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,338.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.44

WORK DAYS

WORK DAYS

90.61%

86,384.50

396,813.00

396,813.00

393,474.53

$

$

$

$

833,310.50

0.00

833,310.50

0.00

833,310.50

-14,939.40

0.00

818,371.10

0.00

AMOUNT DUE 818,371.10 393,474.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 393,474.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

LARIMER OTHERS

53.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/06/2021

01/06/2021

04/07/2021

05/28/2020

06/08/2020

07/14/2020

01/06/2021
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PCN: 23015R-BID   ESTIMATE RUN 04/28/2021

PROJECT: SHER400-373                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Signal Head Backplates 531.000

559.000

614-10160  
 

436,000.001,090.000

223,600.00

1,090.000

EACH

400.00000

0010 Traffic Signal Head Visors 2,965.000

2,450.000

614-10170  
 

162,450.005,415.000

73,500.00

5,415.000

EACH

30.00000

0015 *Mobilization 0.600

0.400

626-00000  
 

83,000.001.000

33,200.00

1.000

L S 

83,000.00000

0020 *Public Information Management (Tier IV) 30.000

25.000

626-01114  
 

5,225.0055.000

2,375.00

55.000

DAY 

95.00000

0025 *Flagging 46.000

48.000

630-00000  
 

4,700.0094.000

2,400.00

94.000

HOUR

50.00000

0030 *Traffic Control Management 30.000

25.000

630-00012  
 

84,150.0055.000

38,250.00

55.000

DAY 

1,530.00000

0035 Flagging Station Light 0.500

0.400

630-80305  
 

8,212.500.900

3,650.00

2.000

EACH

9,125.00000

0040 *Construction Traffic Sign (Panel Size A) 8.000

6.400

630-80341  
 

720.0014.400

320.00

16.000

EACH

50.00000

0045 *Construction Traffic Sign (Panel Size B) 22.000

17.600

630-80342  
 

2,970.0039.600

1,320.00

44.000

EACH

75.00000

0050 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

7,704.001.800

3,424.00

2.000

EACH

4,280.00000

0055 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

1.600

630-80358  
 

17,334.003.600

7,704.00

4.000

EACH

4,815.00000
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PROJECT: SHER400-373                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 54.500

59.800

630-80380  
 

5,715.00114.300

2,990.00

127.000

EACH

50.00000

0065 *Stackable Vertical Panels 20.000

16.000

630-80393  
 

1,800.0036.000

800.00

40.000

EACH

50.00000

0070 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.800

630-85040  
 

7,380.001.800

3,280.00

2.000

EACH

4,100.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0085 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

500.000

F A 

1.00000

0090 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0095 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 827,360.50396,813.00913,745.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Sanitary Facility 1.000

0.000

620-00020  
 

5,950.001.000

0.00

1.000

EACH

5,950.00000

CAT 5,950.000.005,950.00CURRENT AMT0400 $ $ $

$ 833,310.50396,813.00$919,695.00$CURRENT AMTPROJECT TOTAL


